
POLREP #35 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: 

A.

B.

C.

D,

(WEDNESDAY, APRIL 19 TO SATURDAY, APRIL 22, 1995) 

TO COORDINATE REMOVAL RESPONSEOSC FOX ON-SITE 
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 2 
TAT - 3 
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON­
WORKING HOURS (WORK SHIFT: 0600-1830) .

ESTIMATED COSTS:

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE

04/22/95

$ 23,523
$ 37,312
$ 420,315
$ 63,705
$ 33,190

CEILING

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 578,045 $1,955,000

FAS MCDONALD ON-SITE TO ASSIST WITH ADMINISTRATIVE AND 
COST-TRACKING DUTIES.

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. CONTINUOUS AIR MONITORING 
WAS CONDUCTED BY TAT DURING BULKING OPERATIONS. SUMMARY 
OF DRUMS GENERATED IN EACH WASTE GROUP IS AS FOLLOWS:

FLAMMABLE LIQUIDS - 90; FLAMMABLE SOLIDS - 26; AQUEOUS 
LIQUIDS - 2; INERT SOLIDS - 5; PART A/PART B PAINT -1 
BLUE/GREY FLAMMABLE LIQUID - 12; BLUE/GREY FLAMMABLE
SOLID- 3

B. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN 
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

C. ERCS AWARDED BID FOR THE TREATMENT OF THE 30-40,000 
GALLONS OF UST AND LACQUER BUILDING TANK WATER TO 
RESEARCH OIL.



D. DURING THE BULKING OF THE POTENTIAL PCB-CONTAINING 
BLUE/GREY FLAMMABLE LIQUIDS AND SOLIDS, ALL PPE AND EMPTY 
CONTAINERS ASSOCIATED WITH THE BLUE/GREY PAINTS WERE 
STAGED SEPARATELY.

E. ERCS CHEMIST COMPLETED TEST BULKING AND COMPOSITING OF 
DRUM SAMPLES FOR FUTURE DISPOSAL. THE 6 COMPOSITE 
SAMPLES REPRESENT 136 DRUMS. THE COMPOSITE SAMPLES WERE 
SHIPPED OFF TO READING LABS ON 04/21/95 FOR ANALYSIS.

F. ERCS RM AND CHEMIST CONTINUE TO PLAN DRUM CONSOLIDATION 
OPERATIONS.

III. FUTURE ACTIONS
t

A. ERCS TO CONTINUE BULKING OF SMALL CONTAINERS. TAT TO 
CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR 
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN PREPARATION FOR 
DRUM CONSOLIDATION OPERATIONS. TANKS, VATS, AND PROCESS 
LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES 
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER 
BUILDING.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, 
STATE, AND FEDERAL AGENCIES.

★ ★★★★ *★★★ ★ ★★ ★★★★★★★ 
ROBERT GUARNI, OSC 
DOUGLAS FOX, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




